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Attachment 4 consists of the following items: 

 Total Cost Estimate. This attachment presents the overall cost of project implementation. 

 Detailed Work Item Budgets. This attachment provides a budget estimate for each budget category 
row of this proposal.  

 
 

This attachment provides detailed budget documentation to support each cost shown in the tables below 
under the section entitled Detailed Work Item Budgets. Please note that for many of the budget 
categories shown in the tables, there may be several tasks and sub-tasks. Tables 4-2 through 4-7 also 
present the proposed funding match for each task within the project, including information that describes 
how the City of Escondido will meet their funding match of 51 percent of the total project costs.  

Total Cost Estimate  
Table 4-1 presents the overall cost of project implementation. Detailed cost estimates for each task 
contained in the proposal follow. The specific work items outlined in Attachment 3 are reflected in the 
detailed cost estimates.   

The required 50% funding match will be met by the City of Escondido obtaining federal appropriations 
and/or the issuance municipal bonds. The City plans to go before City Council in the next year to gain 
approval to issue municipal bonds for multiple projects, including the Lake Wohlford Replacement Dam 
Project. The City anticipates a successful bond issuance as Utilities are a preferred municipal bond, the 
requested bonds are well within the City's bonding capacity, and the City is rated A+ by Standard & 
Poor’s. 

Table 4-1: Summary Budget ($2009) 

Table 6 – Project Budget 

Budget Category 

Non-State 
Share 

(Funding 
Match) 

Requested 
Grant 

Funding 

Other State 
Funds Being 

Used  
Total 

% 
Funding 
Match  

(a) Direct Project Administration Costs $400,000 $0 $0 $400,000 100% 
(b) Land Purchase/Easement $0 $0 $0 $0 N/A 

(c) Planning/ Design/ Engineering/ 
Environmental Documentation $2,648,100 $2,150,000 $0 $4,798,100 55% 

(d) Construction $10,000,000 $10,000,000 $0 $20,000,000 50% 

(e) Environmental Compliance/ Mitigation/ 
Enhancement $1,000,000 $1,000,000 $0 $2,000,000 50% 

(f) Construction Administration $500,000 $500,000 $0 $1,000,000 50% 
(g) Other Costs $250,000 $250,000 $0 $500,000 50% 
(h) Construction Contingency $1,000,000 $1,000,000 $0 $2,000,000 50% 
(i) Grand Total  $15,798,100 $14,900,000 $0 $30,698,100 51% 
(j) Calculation of Funding Match % 51% 49% 0% 100%  

Sources of Funds for Non-State Share (Funding Match):   
The non-state share funding match will be provided by the sale of municipal bonds (City of Escondido) and potentially 
through federal funding sources.  
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Detailed Work Item Budgets 
Detailed budgets for each of the tasks included within this proposal, including a summary budget and 
supporting cost information are provided in the following sections. This grant proposal is requesting 
funding for eight project tasks identified within the Lake Wohlford Dam Replacement Project Work Plan 
(refer to Attachment 3).  

 
Table 4-2:  Cost Breakdown by Work Plan Task and Subtask 

Row/Task Category Total 
Row (a) Direct Project Administration Costs $400,000 

Task 1 Project Administration  $400,000 
Task 2 Labor Compliance Program Included in Task 11 
Task 3 Reporting Included in Task 1 

Row (b) Land Purchase / Easement N/A 
Row (c) Planning / Design / Engineering / Environmental Documentation $4,798,100 

Task 4 Assessment and Evaluation  $498,100 
Task 5 Final Design $3,390,000 
Task 6 Environmental Documentation $770,000 
Task 7 Permitting $140,000 

Row (d) Construction $20,000,000 
Task 8 Construction Contracting Included in Task 11 
Task 9 Construction  $20,000,000 

Row (e) Environmental Compliance / Mitigation / Enhancement $2,000,000 
Task 10 Environmental Compliance / Mitigation / Enhancement $2,000,000 

Row (f) Construction Administration  $1,000,000 
Task 11 Construction Administration  $1,000,000 

Row (g) Other Costs $500,000 
Row (h) Construction Contingency $2,000,000 
Row (i) Grand Total  $30,698,100 

 
The sections below provide detailed descriptions of each of the row and task budgets (where applicable) 
shown in the summary table above. In addition, each description below describes how cost estimates for 
each of the tasks or rows were calculated.  

Row (a) Direct Project Administration Costs  

This task includes the costs of administering the Lake Wohlford Dam Replacement Project. Loaded 
hourly wages for relevant City of Escondido staff are listed in Table 4-3, along with the estimated labor 
hours that will be needed for project management. Project administration costs are estimated to total 
$399,232 in labor for work performed by the Department Assistant, Utilities Contraction Manager, Deputy 
Director of Utilities Construction and Maintenance, Engineer II, Utilities Analyst, and Management Analyst 
II, and $768 for various office supplies throughout the project timeframe.    

Task 1 – Project Administration 

The City of Escondido administers an approved LCP program for all construction projects. That program 
will be implemented within the Construction Administration task (see Task 11); therefore, no budget is 
included here. 

Task 2 – Labor Compliance Program 

Task 3 – Reporting 



Proposition 1E Stormwater Flood Management Grant Proposal 
  City of Escondido 
 

Attachment 4: Budget    4-3  
 
 

This task will include preparation and submittal of a Project Assessment and Evaluation Plan (PAEP), 
quarterly reports and invoices, and a Project Completion Report in accordance with the DWR contract. All 
reporting will be performed by staff members from the City of Escondido under the Project Administration 
task (see Task 1); therefore, no budget is included here.   

Table 4-3: Row (a) Direct Project Administration Budget 

Discipline Hourly 
Wage ($/hr) 

Number of 
Hours Total Funding 

Match 
Grant 

Request 
Labor      
Department Assistant $32 2,000 $63,265 $63,265 $0 
Utilities Construction Manager $64 500 $31,808 $31,808 $0 
Deputy Director of Utilities Construction 
and Maintenance $74 500 $37,098 $37,098 $0 

Engineer II $49 2,500 $122,444 $122,444 $0 
Utilities Analyst $49 2,500 $123,193 $123,193 $0 
Management Analyst II $43 500 $21,424 $21,424 $0 
Equipment / Supplies 

     
Office supplies, reproductions, etc. -- -- $768 $768 $0 

 Total $400,000 $400,000 $0 
 

Not applicable.  

Row (b) Land Purchase / Easement  

The total planning / design / engineering / environmental documentation costs for the project are 
$4,798,100. Table 4-4 provides a detailed listing of all applicable costs. The cost total is based on the 
following:  

Row (c) Planning / Design / Engineering / Environmental Documentation 

This task includes costs to prepare the Evaluation of Alternatives to Mitigate Liquefaction Potential of 
Lake Wohlford Dam report (GEI 2008a), Lake Wohlford Dam Replacement Geotechnical Data report (GEI 
2010b), and the Evaluation of Alternatives for Replacement of Lake Wohlford Dam report was (GEI 
2010a). These reports are described in greater detail in the Work Plan (Attachment 3, see Task 4).  

Task 4 – Assessment and Evaluation 

The assessment and evaluation cost of $498,100 was determined based on actual billing by the 
consultant team.  

As described in the Work Plan (Attachment 3), final design for the Lake Wohlford Dam Replacement 
Project will include 10%, 60%, 90%, and 100% design deliverables. The total cost for final design is 
estimated at $3,390,000. 

Task 5 – Final Design 

10% pre-design efforts will include a Pre-Design Report that will describe preliminary siting of project 
components, including the replacement dam, spillway, outlet tunnel, and other factors of major 
consideration. Costs associated with the pre-design phase will include 1,000 labor hours of engineering 
and 3,500 labor hours of geological, for a total of $830,000.  

60% design will be considered advanced design that will include preliminary details and sections of the 
proposed project.  This design will define actions and activities associated with abutment and foundation 
tie-ins, spillway and piping, and all required demolition. Costs associated with the advanced design phase 
will include 6,000 labor hours of engineering and 1,000 labor hours of geological, for a total of 
$1,380,000. 



Proposition 1E Stormwater Flood Management Grant Proposal 
  City of Escondido 
 

Attachment 4: Budget    4-4  
 
 

90% design will include a complete set of construction plans and technical specifications, a bid schedule, 
and final construction cost estimates. Costs associated with the 90% design phase will include 2,000 
labor hours of engineering and 500 labor hours of geological, for a total of $490,000. 

100% final design will include preparation of a final design package that is ready to advertise. Costs 
associated with the final design phase will include 1,500 labor hours of engineering, for a total of 
$300,000.  

Additionally, the budget presented in Table 4-4 below includes a design contingency of $390,000, based 
on 13% of the estimated design costs. This percentage was based on agency experience with other 
large-scale engineering projects. 

Because of the potential for significant adverse environmental impacts, this project will require 
preparation of a joint CEQA/NEPA document. At this time, it is assumed that the City of Escondido will 
prepare a Lake Wohlford Dam Replacement Project EIR/EA. The costs associated with this effort are 
$770,000, half of which will be provided by the City of Escondido and the other half requested as grant 
funds. This cost of preparing the EIR/EA was determined based on agency and consultant experience 
preparing joint CEQA/NEPA documents that require collaboration with federal lead agencies.  

Task 6 – Environmental Documentation 

The City of Escondido is anticipating requirements for four permitting efforts associated with this project: 
CWA Section 401 Water Quality Certification, CWA Section 404 Authorization, waste discharge 
requirements, and possibly easement permits. The total anticipated costs associated with these permits 
are $140,000, half of which will be provided by the City of Escondido and the other half requested as 
grant funds. This cost of regulatory permitting was determined based on agency and consultant 
experience.  

Task 7 – Permitting 

Table 4-4: Row (c) Planning / Design / Engineering / Environmental Documentation Budget  

Discipline Hourly 
Wage ($/hr) 

Number of 
Hours Total Funding 

Match 
Grant 

Request 
Assessment and Evaluation 
Lake Wohlford Dam Replacement 
Geotechnical Data Lump Sum (single contract 

for both reports) $498,100 $498,100 $0 
Evaluation of Alternatives for 
Replacement of Lake Wohlford Dam 
Final Design 
10% Design – Engineering $200.00 1,000 $200,000 $100,000 $100,000 
10% Design – Geological $180.00 3,500 $630,000 $315,000 $315,000 
60% Design – Engineering $200.00 6,000 $1,200,000 $600,000 $600,000 
60% Design – Geological $180.00 1,000 $180,000 $90,000 $90,000 
90% Design – Engineering $200.00 2000 $400,000 $200,000 $200,000 
90% Design – Geological $180.00 500 $90,000 $45,000 $45,000 
100% Design – Engineering $200.00 1,500 $300,000 $150,000 $150,000 

Design Contingency Lump Sum (13% of  
design costs) $390,000 $195,000 $195,000 

Environmental Documentation 
Lake Wohlford Dam Replacement 
Project EIR/EA $140.00 5,500 $770,000 $385,000 $385,000 

Permitting 
Regulatory Permits $140.00 1,000 $140,000 $70,000 $70,000 

Total $4,798,100 $2,648,100 $2,150,000 
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The Construction / Implementation costs for the project are estimated to be approximately $20,000,000. 
Table 4-4 provides a detailed listing of all applicable costs. This cost total is based on the following:   

Row (d) Construction / Implementation 

Task 8 – Construction / Implementation Contracting 

Tasks associated with construction contracting will be completed by City of Escondido staff. Therefore, 
the timeline, tasks, and budget associated with this task are contained within Task 11, Construction 
Administration. 

Task 9 – Construction / Implementation 

Construction costs for this project have been provided as an estimated lump sum cost within Table 4-4 
below. Because final design (see Task 5) has not yet been completed for this project, it is speculative to 
identify line-item costs for construction materials, equipment, and labor. In the Evaluation of Alternatives 
for Replacement of Lake Wohlford Dam report (GEI 2010a), the opinion of probable construction costs for 
an earth-core rockfill dam was $15,000,000 to $23,000,000. Estimated prices and costs were derived 
from published and non-published bid price data for similar work from similar projects, R.S. Means Heavy 
Construction Cost Data, discussions with local contractors and materials suppliers, and GEI’s experience 
on related construction work. 

The total cost included within this budget is $20,000,000, half of which will be provided by the City of 
Escondido and the other half requested as grant funds.  

Table 4-5:  Row (d) Construction / Implementation Costs 

Discipline Unit Costs 
($) 

Number of 
Units Total ($) Funding 

Match 
Grant 

Request 
Dam Construction – Upstream Dam Shell, 
Downstream Dam Shell, Dam Embankment, 
Crest, Spillway, Outlet Piping, Emergency 
Release Valve, and Curtain 

Lump Sum $20,000,000 $10,000,000 $10,000,000 

Total $20,000,000 $10,000,000 $10,000,000 
 

The Environmental Compliance / Mitigation / Enhancement costs for the project are $2,000,000. Table 4-
5 provides a detailed listing of all applicable costs. This cost total is based on the following:   

Row (e) Environmental Compliance / Mitigation / Enhancement  

Task 10 –

The Environmental Opinion completed for the Lake Wohlford Dam Replacement Project outlines the 
potential environmental impacts that may be associated with this project (ICF Jones and Stokes 2008a). 
Although the specific mitigation requirements would be determined after completion of the EIR/EA (see 
Task 6), this budget includes an estimated mitigation cost of $2,000,000.  

 Environmental Compliance/Mitigation/Enhancement  

The total estimated cost associated with this effort is $2,000,000, half of which will be provided by the City 
of Escondido and the other half requested as grant funds. This estimate is based on purchase of 
mitigation bank credits for 20 acres of disturbed habitat at $100,000 per acre (for southern mixed 
chaparral, non-native grassland, and freshwater marsh). The City of Escondido intends to use an existing 
mitigation bank for protection of coast live oak woodland. 

Table 4-6:  Row (e) Environmental Compliance / Mitigation / Enhancement Costs 

Discipline Unit Costs 
($) 

Number of 
Units Total ($) Funding 

Match  
Grant 

Request 
Purchase of Mitigation Bank Credits for 
Disturbance of Sensitive Habitat $100,000 20 $2,000,000 $1,000,000 $1,000,000 

Total $2,000,000 $1,000,000 $1,000,000 
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The Construction Administration costs for the project are estimated to be $1,000,000. This cost total is 
based on the following:   

Row (f) Construction Administration 

Task 11 –

Construction administration will require collaboration between City staff and consultants. The estimated 
$1,000,000 cost is based on labor hours for a consultant construction manager, consultant inspectors, a 
City Utilities construction manager, and a Department Assistant. The cost expected for this task is based 
on approximately 5% of the total construction costs.  

 Construction Administration 

Table 4-7:  Row (f) Construction Administration Costs 

Discipline Hours Unit Cost 
($) 

Total 
Costs ($) 

Funding 
Match 

Grant 
Request 

Consultant Construction Manager 510 $200 $102,000 $51,000 $51,000 
Consultant Inspectors 5800 $150 $870,000 $435,000 $435,000 
City Utilities Construction Manager 200 $60 $12,000 $6,000 $6,000 
Department Assistant 500 $32 $16,000 $8,000 $8,000 

Total $1,000,000 $500,000 $500,000 
 

Other costs associated with the Lake Wohlford Dam Replacement Project include establishment of a 
Board of Consultants, as required by FERC. The Board of Consultants will meet to oversee the analysis, 
design, construction, and any potential problems that might arise during the design and construction of 
the Lake Wohlford Dam replacement structures. The costs associated with hiring three independent 
consultants for this effort is estimated at $500,000.  

Row (g) Other Costs  

The Construction Contingency for the Lake Wohlford Dam Replacement Project is estimated to be 
$2,000,000. This was estimated to be approximately 10% of the total construction cost of $20,000,000.  
Half of this amount -- $1,000,000 -- is being requested as grant funding, and the other half will be 
provided as matching funds.  

Row (h) Construction Contingency  

The grand total for the proposed Lake Wohlford Dam Replacement Project Work Plan (see Attachment 3) 
is $30,698,100. 

Row (i) Grand Total 

Table 4-8:  Row (i) Grand Total Costs 

Row Budget Category Total Costs 
(a) Direct Project Administration Costs $400,000 
(b) Land Purchase / Easement $0 
(c) Planning / Design / Engineering / Environmental Documentation $4,798,100 
(d) Construction / Implementation $20,000,000 
(e) Environmental Compliance / Mitigation / Enhancement $2,000,000 
(f) Construction Administration $1,000,000 
(g) Other Costs (Including Legal Costs, Permitting and Licenses) $500,000 
(h) Construction / Implementation Contingency $2,000,000 
(i) Grand Total $30,698,100 
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